

SCHEDULE OF PROPOSED ACTIONS

FOR FISCAL YEAR 2006

APRIL, 2006

NATIONAL FORESTS IN NORTH CAROLINA

**P. O. BOX 2750
ASHEVILLE, NORTH CAROLINA 28802**

(828)257-4200

**MARISUE HILLIARD
FOREST SUPERVISOR**

File Code: 1950

Date: April 3, 2006

Dear Interested Parties:

Enclosed is the current Schedule of Proposed Actions (SOPA) listing projects being planned for the National Forests in North Carolina. The SOPA is our way of providing early, informal notice to interested and affected agencies, organizations, and persons about upcoming projects which may undergo environmental analysis and documentation.

Your participation is most effective when concerns are raised early in the analysis and decision-making process. Therefore, we encourage you to get involved and comment early for those projects of interest to you. If you see a project that catches your interest, please call the district office to obtain more information. The address for each Ranger District is enclosed.

If you have any questions about the enclosed SOPA , please contact Carol Milholen at the above address or by phone at (828) 257-4860.

We appreciate your interest in the management of the National Forests in North Carolina.

Sincerely,

/s/ Holly Hixson (for)
ANTHONY MATTHEWS
Staff Officer, Ecosystems Management and Planning

Enclosure

ADDRESSES FOR THE NFsNC RANGER DISTRICTS

<p>Forest Supervisor's Office (S.O.) P. O. Box 2750 Asheville, NC 28802 (828) 257-4200</p>	<p>Pisgah Ranger District 1001 Pisgah Highway (2 miles north of Brevard on U.S. 276) Pisgah Forest, NC 28768 (828) 877-3350</p>
<p>Appalachian Ranger District Hot Springs Station Bridge Street (P.O. Box 128) Hot Springs, NC 28743 (828) 622-3202</p>	<p>Tusquitee Ranger District 123 Woodland Drive Murphy, NC 28906 (828) 837-5152</p>
<p>Burnsville Station 19-E Bypass (on U.S. 19 Bypass in Burnsville) Burnsville, NC 28714 (828) 682-6146</p>	<p>Uwharrie Ranger District 789 NC Highway 24/27 East Troy, NC 27371 (910) 576-6391</p>
<p>Cheoah Ranger District 1116 Massey Branch Road (on U.S. 129 North of Robbinsville) Robbinsville, NC 28771 (828) 479-6431</p>	<p>Wayah Ranger District 90 Sloan Road Franklin, NC 28734 (828) 524-6441</p>
<p>Croatan Ranger District 141 E. Fisher Avenue New Bern, NC 28560 (252)638-5628</p>	
<p>Grandfather Ranger District I-40 Exit 90 Nebo/Lake James 109 East Lawling Drive Nebo, NC 28761-9707 (828) 652-2144</p>	
<p>Highlands Ranger District 2010 Flat Mountain Road Highlands, NC 28741 (828) 526-3765</p>	

Comments Databases Addresses

District	Address
Appalachian	comments-southern-north-carolina-pisgah-appalachian@fs.fed.us
Cheoah	comments-southern-north-carolina-nantahala-cheoah@fs.fed.us
Croatan	comments-southern-north-carolina-croatan@fs.fed.us
Grandfather	comments-southern-north-carolina-pisgah-grandfather@fs.fed.us
Highlands	comments-southern-north-carolina-nantahala-highlands@fs.fed.us
Pisgah	comments-southern-north-carolina-pisgah-pisgah@fs.fed.us
Tusquitee	comments-southern-north-carolina-nantahala-tusquitee@fs.fed.us
Uwharrie	comments-southern-north-carolina-uwharrie@fs.fed.us
Wayah	comments-southern-north-carolina-nantahala-wayah@fs.fed.us
Forest Supervisor Decision	comments-southern-north-carolina@fs.fed.us

**SCHEDULE OF PROPOSED ACTIONS
USDA FOREST SERVICE
NATIONAL FORESTS IN NORTH CAROLINA
APRIL, 2006**

TABLE OF CONTENTS

LOCATION	PAGE NUMBER
Appalachian Ranger District	1
Cheoah Ranger District	7
Croatan Ranger District	10
Grandfather Ranger District	13
Highlands Ranger District	18
Pisgah Ranger District	24
Tusquitee Ranger District	29
Uwharrie Ranger District	33
Wayah Ranger District	36



Schedule of Proposed Action (SOPA)

04/01/2006 to 06/30/2006

National Forests In North Carolina

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

National Forests In North Carolina, Occurring in more than one District (excluding Forestwide)					R8 - Southern Region
Haywood EMC Herbicide Proposal for Right-of-Way Maintenance EA	- Special use management	Developing Proposal Est. Scoping Start : 06/2005	Expected:03/2006	05/2006	Raymond Johns 828-257-4859 rayjohns@fs.fed.us
Description: Haywood EMC has submitted a proposal to amend their Special Use Permit to allow for the use of herbicides to maintain powerline right-of-ways located on National Forest System lands on the Highlands and Pisgah Ranger Districts, North Carolina.					
Location: UNIT - Highlands Ranger District, Pisgah Ranger District. STATE - North Carolina. COUNTY - Buncombe, Haywood, Jackson, Macon, Transylvania. Highlands Ranger District - Pisgah Ranger District.					
Lost Bear Prescribed Burn DM	- Wildlife, Fish, Rare plants - Fuels management	In Progress: Scoping start 04/17/2005	Expected:04/2006	03/2007	David McFee 828-682-6146 dmcfee@fs.fed.us
Description: 7,000 acre prescribed burn for 2007 through 2009 on the Appalchian and Grandfather Ranger Districts					
Location: UNIT - Appalachian Ranger District, Grandfather Ranger District. STATE - North Carolina. COUNTY - McDowell, Yancey. South Toe and Curtis Creek areas and along the Blue Ridge Parkway.					

National Forests In North Carolina Appalachian Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Appalachian District Pilot Conveyance Proposals DM	- Facility management	In Progress: Scoping start 04/17/2005	Expected:04/2006	05/2006	Linda Randolph 828-622-3202 lrandolph@fs.fed.us
Description: Pilot conveyance of excess Toe Cane and French Broad Ranger District residences and Busick Work Center - multiple decisions					
Location: UNIT - Appalachian Ranger District. STATE - North Carolina. COUNTY - Madison, Yancey. Burnsville, Celo, Allen Gap, and Hot Springs, NC.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Appalachian Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Appalachian RD Rec Site Repair and Maintenance DM	- Recreation management	In Progress: Scoping start 01/18/2005	Expected:04/2006	04/2006	David McFee 828-682-6146 dmcfee@fs.fed.us
	Description: Repair and maintenance to recreation sites across the District from damage caused by the September 2004 tropical storms				
	Location: UNIT - Appalachian Ranger District. STATE - North Carolina. COUNTY - Yancey. Appalachian RD.				
Appalachian RD Tropical Storm Aquatic Habitat Improvement Structure Projects DM	- Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start : 07/2005	Expected:07/2005	08/2005	Paul Bradley 828-682-6146 pbradley@fs.fed.us
	Description: Maintain, modify, or remove in-stream aquatic habitat improvement structures damaged by September 2004 tropical storms.				
	Location: UNIT - Appalachian Ranger District. STATE - North Carolina. COUNTY - Avery, Buncombe, Madison, Yancey. Appalachian RD.				
Black Mountain Campground and Carolina Hemlocks Campground Renovations DM *NEW LISTING*	- Recreation management - Facility management	Developing Proposal Est. Scoping Start : 01/2006	Expected:04/2006	05/2006	David McFee 828-682-6146 dmcfee@fs.fed.us
	Description: Facilities improvements to two existing campgrounds				
	Location: UNIT - Appalachian Ranger District. STATE - North Carolina. COUNTY - Yancey. Appalachian Ranger District.				
Colbert's Creek Small Tracts Act Claims (3) DM	- Land ownership management	On Hold	N/A	N/A	Linda Randolph 828-622-3202 lrandolph@fs.fed.us
	Description: There are three existing encroachments by a church and two private landowners onto Forest Service property near Colbert's Creek. The FS proposes to sell the property to the church and two landowners under the authority of the Small Tracts Act.				
	Location: UNIT - Appalachian Ranger District. STATE - North Carolina. COUNTY - Yancey. Colbert's Creek area of South Toe; Compartment 29.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Appalachian Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Elk River Road, SR 1305, NCDOT Project DM	- Special use management	In Progress: Scoping start 04/01/2005	Expected:07/2006	10/2006	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: NCDOT has proposed improving Elk River Road, SR 1305, in Avery County. Proposed improvements include grading, widening, drainage, and paving along a 50-foot R/W. Approx. 1100 feet of this road is located on FS property.				
	Location: UNIT - Appalachian Ranger District. STATE - North Carolina. COUNTY - Avery. Elk River Road NCDOT Project.				
Elk River Watershed Improvements: Rock Vanes and Bank Stabilization EA	- Wildlife, Fish, Rare plants - Watershed management	Developing Proposal Est. Scoping Start : 07/2005	Expected:04/2006	04/2006	Paul Bradley 828-682-6146 pbradley@fs.fed.us
	Description: Rehabilitate streams across the district damaged by Spetember 2004 tropical storms by planting native vegetation, placing large woody debris in streams, and installing rock vanes.				
	Location: UNIT - Appalachian Ranger District. STATE - North Carolina. COUNTY - Avery, Buncombe, Madison, Yancey. Appalachian RD.				
Exotic Invasives Control Along Linear Openings and Wildlife Fields - Appalachian RD EA	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products)	Developing Proposal Est. Scoping Start : 03/2006	Expected:10/2006	04/2007	Linda Randolph 828-622-3202 lrandolph@fs.fed.us
	Description: Eliminate exotic invasive plants along linear openings and wildlife fields District-wide and convert wildlife fields to warm season grasses				
	Location: UNIT - Appalachian Ranger District. STATE - North Carolina. COUNTY - Avery, Buncombe, Haywood, Madison, Mitchell, Yancey. Appalachian Ranger District.				
French Broad EMC Power Line DM	- Special use management	In Progress: Scoping start 04/17/2005	Expected:04/2006	05/2006	Linda Randolph 828-622-3202 lrandolph@fs.fed.us
	Description: Install new 7200 volt overhead powerline along Stackhouse Road				
	Location: UNIT - Appalachian Ranger District. STATE - North Carolina. COUNTY - Madison. Appalachian RD.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Appalachian Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Hickey Fork Road EA	- Road management	In Progress: Scoping start 10/02/2001 Estimated 215 comment 05/2006	Expected:06/2006	07/2006	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: Alternatives are being considered to determine how to address the severe damage to Hickey Fork Road caused during floods in July and August of 2001.				
	Location: UNIT - Appalachian Ranger District. STATE - North Carolina. COUNTY - Madison. Hickey Fork Area in Compartments 412 and 413.				
Hughes Gap Road, SR 1330, NCDOT Project DM	- Special use management	Cancelled	N/A	N/A	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: The proposed action is to widen and pave State Road 1330 (Hughes Gap Road) in Mitchell County. The NCDOT has proposed a 50 foot right-of-way for this project. The project would cover approximately 0.5 miles of road through Forest Service land.				
	Location: UNIT - Appalachian Ranger District. STATE - North Carolina. COUNTY - Mitchell. Hughes Gap Road, SR 1330, Compartment 87.				
Little Creek Road, SR 1181, NCDOT Project DM	- Special use management	Cancelled	N/A	N/A	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: The proposed action is to widen and pave State Road 1181 (Little Creek Road) in Madison County. The NCDOT has proposed a 50-foot right-of-way for this project. This project would cover about 0.7 miles of road through Forest Service land.				
	Location: UNIT - Appalachian Ranger District. STATE - North Carolina. COUNTY - Madison. Little Creek Road, SR 1181, Compartment 449.				
New Appalachian RD Office EA	- Facility management	In Progress: Scoping start 07/01/2005	Expected:09/2006	06/2007	Paul Bradley 828-682-6146 pbradley@fs.fed.us
	Description: Construction of new district office				
	Location: UNIT - Appalachian Ranger District. STATE - North Carolina. COUNTY - Madison. Mars Hill, NC.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Appalachian Ranger District (excluding Projects occurring in more than one District) R8 - Southern Region					
Painter Easement DM	- Special use management	In Progress: Scoping start 07/02/2002	Expected:05/2006	05/2006	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: Landowner has requested a public easement across Forest Service property in the South Toe area to access his property.				
	Location: UNIT - Appalachian Ranger District. STATE - North Carolina. COUNTY - Yancey. South Toe Area, Compartment 29.				
Pigeon Roost Small Tracts Act Claims (4) DM	- Land ownership management	In Progress: Scoping start 07/02/2002	Expected:07/2005	07/2005	Linda Randolph 828-622-3202 lrandolph@fs.fed.us
	Description: There are four tracts of land located in the Pigeon Roost area that have private improvements on FS property. The FS proposes to sell the property to the four landowners under the authority of the Small Tracts Act.				
	Location: UNIT - Appalachian Ranger District. STATE - North Carolina. COUNTY - Mitchell. Pigeon Roost.				
Ron Edwards et. al. Road Easements DM	- Special use management	In Progress: Scoping start 07/02/2002	Expected:07/2005	07/2005	Linda Randolph 828-622-3202 lrandolph@fs.fed.us
	Description: Three landowners have requested public easements across Forest Service property in the Pigeon Roost area to access their property.				
	Location: UNIT - Appalachian Ranger District. STATE - North Carolina. COUNTY - Mitchell. Pigeon Roost Area.				
Shinwhite Project EA	- Wildlife, Fish, Rare plants - Watershed management - Forest products	In Progress: Scoping start 12/09/2005	Expected:08/2006	06/2007	Linda Randolph 828-622-3202 lrandolph@fs.fed.us
	Description: Timber management, wildlife habitat development/enhancement, small patch old growth designation, improve soil/water by rehabilitating an access trail, and control/manage non-native invasive plants				
	Location: UNIT - Appalachian Ranger District. STATE - North Carolina. COUNTY - Mitchell, Yancey. LEGAL - Compartments 65, 68, 69, 70. Appalachian Ranger District - Forest Plan Analysis Area 7.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Appalachian Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Storm Recovery Action: Bowlens Creek Tributary at Ray Mine Stream Rehabilitation EA *NEW LISTING*	- Watershed management	In Progress: 215 Comment period legal notice 03/10/2006	Expected:05/2006	06/2006	MaeLee Hafer 828-257-4814 mhafer@fs.fed.us
	Description: The proposed action is to improve watershed conditions within the French Broad River Basin by repairing extensive damage to banks and channel of an unnamed tributary to Bowlens Creek caused by hurricane events of 2004.				
	Location: UNIT - Appalachian Ranger District. STATE - North Carolina. COUNTY - Yancey. Bowlens Creek Tributary.				
Sugarloaf ORV Association DM	- Special use management	Completed	Actual: 02/24/2006	04/2006	Linda Randolph 828-622-3202 lrandolph@fs.fed.us
	Description: Re-issuance of an existing ORV special use permit				
	Location: UNIT - Appalachian Ranger District. STATE - North Carolina. COUNTY - Madison. Appalachian Ranger District.				
US Cellular Proposal at Rich Mountain DM	- Special use management	In Progress: Scoping start 07/26/2005	Expected:04/2006	05/2006	Linda Randolph 828-622-3202 lrandolph@fs.fed.us
	Description: US Cellular is seeking a permit to install a cell tower on Rich Mountain				
	Location: UNIT - Appalachian Ranger District. STATE - North Carolina. COUNTY - Madison. LEGAL - Compartments 22, 23, 26, and 27. US Highway 25/70 and Rich Mountain.				
Whistling Gap Road R-O-W Exchange DM	- Special use management	In Progress: Scoping start 07/01/2005	Expected:04/2006	05/2006	Linda Randolph 828-622-3202 lrandolph@fs.fed.us
	Description: Proposal is to establish a new route on private land and NFS system land to remove the existing route that has numerous stream crossings.				
	Location: UNIT - Appalachian Ranger District. STATE - North Carolina. COUNTY - Yancey. Whistling Gap.				

National Forests In North Carolina	Cheoah Ranger District (excluding Projects occurring in more than one District)	R8 - Southern Region
---	--	-----------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina		Cheoah Ranger District (excluding Projects occurring in more than one District)			R8 - Southern Region
Bear Creek Stewardship Project EA	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Recreation m	In Progress: Scoping start 06/01/2005 Estimated 215 comment 06/2006	Expected:07/2006	10/2006	Rick Semingson 828-837-5152 rsemingson@fs.fed.us
	Description: Create wildlife habitat through vegetation management, create fish habitat, develop public access by constructing a road, and develop an area for vehicle parking				
	Location: UNIT - Cheoah Ranger District. STATE - North Carolina. COUNTY - Graham. LEGAL - Graham County behind Bear Creek Junction developed community.. Bear Creek Watershed north of Hwy 129.				
Bridge #68 Replacement, NCDOT Project DM	- Special use management	In Progress: Scoping start 01/10/2005	Expected:06/2006	10/2006	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: NCDOT has proposed replacing Bridge #68 on SR 1232 over Panther Creek in Graham County.				
	Location: UNIT - Cheoah Ranger District. STATE - North Carolina. COUNTY - Graham. Bridge #68 on SR 1232 over Panther Creek.				
Bridge #70 Replacement, NCDOT Project DM	- Special use management	In Progress: Scoping start 11/15/2001	Expected:06/2006	10/2006	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: NCDOT has proposed replacing Bridge #70 over the Cheoah River in Graham County.				
	Location: UNIT - Cheoah Ranger District. STATE - North Carolina. COUNTY - Graham. On SR 1134 over the Cheoah River, .				
Cheoah Road Repair DM	- Road management	In Progress: Scoping start 06/22/2005	Expected:09/2006	09/2006	Rick Semingson 828-837-5152 rsemingson@fs.fed.us
	Description: Repair and maintenance of trails and roads across the Cheoah Ranger District damaged from tropical storms in September 2004.				
	Location: UNIT - Cheoah Ranger District. STATE - North Carolina. COUNTY - Graham. LEGAL - Cheoah Ranger District. Various locations on the Cheoah Ranger District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina - Cheoah Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
East Buffalo Project EA	- Wildlife, Fish, Rare plants - Watershed management - Vegetation management (other than forest p	Developing Proposal Est. Scoping Start : 07/2006	Expected:01/2007	07/2007	Rick Semingson 828-837-5152 rsemingson@fs.fed.us
	Description: Provide timber products, improve forest health, improve wildlife habitat. Activities include timber harvesting, herbicide use, road construction/reconstruction, invasive plant control, wildlife habitat and timber stand improvement activities.				
	Location: UNIT - Cheoah Ranger District. STATE - North Carolina. COUNTY - Graham. LEGAL - Graham County, North Carolina. Compartments 59,60,88,89,91,94,95,96,97 on the Cheoah Ranger District.				
FY06 Southern Pine Beetle Restoration Project DM	- Vegetation management (other than forest products)	Completed	Actual: 12/21/2005	04/2006	Rick Semingson 828-837-5152 rsemingson@fs.fed.us
	Description: Site prepare and plant pine trees on 367 acres of land destroyed by the Southern Pine Beetle. Site preparation includes sawing vegetation and burning.				
	Location: UNIT - Cheoah Ranger District. STATE - North Carolina. COUNTY - Graham. LEGAL - Cheoah Ranger District in Graham County, North Carolina.. Various locations.				
FY07 Southern Pine Beetle Restoration Project DM *NEW LISTING*	- Vegetation management (other than forest products)	Developing Proposal Est. Scoping Start : 04/2006	Expected:06/2006	09/2006	Rick Semingson 828-837-5152 rsemingson@fs.fed.us
	Description: Site preparation approximately 300 acres of Southern Pine Beetle sites by slashing and burning residual stems, followed by planting of pine seedlings.				
	Location: UNIT - Cheoah Ranger District. STATE - North Carolina. COUNTY - Graham. LEGAL - Graham County, North Carolina. Various locations on the Cheoah Ranger District in Graham County.				
Massey Branch Quarry Expansion EA	- Special use management - Minerals and Geology	In Progress: Scoping start 12/01/2002 Estimated 215 comment 08/2006	Expected:09/2006	12/2006	Rick Semingson 828-837-5152 rsemingson@fs.fed.us
	Description: Expand the operational area of the rock quarry at Massey Branch, currently being operated under a special use permit.				
	Location: UNIT - Cheoah Ranger District. STATE - North Carolina. COUNTY - Graham. LEGAL - Administrative Compartment 59. Off State Road 1116 west of Robbinsville, NC on a peninsula of Santeetlah Lake..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina		Cheoah Ranger District (excluding Projects occurring in more than one District)			R8 - Southern Region
Old Field Gap Road, SR 1249, NCDOT Project EA	- Special use management	In Progress: Scoping start 11/15/2001 Estimated 215 comment 12/2006	Expected:02/2007	04/2007	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: NCDOT has requested a 50 foot R/W and to make improvements to approx. 16,435 feet of Old Field Gap Road, SR 1249, including grading, widening, drainage, and paving.				
	Location: UNIT - Cheoah Ranger District. STATE - North Carolina. COUNTY - Graham. Old Field Gap Road, SR 1249.				
Stecoah Project EA	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Road managem	Completed	Actual: 12/30/2005	06/2006	Rick Semingson 828-837-5152 rsemingson@fs.fed.us
	Description: Accomplish activities that provide timber products to the marketplace, improve forest health, improve tree growth, improve wildlife habitat, and improve watershed conditions. Activities include timber harvest, burning, wildlife habitat improvement.				
	Location: UNIT - Cheoah Ranger District. STATE - North Carolina. COUNTY - Graham. LEGAL - Administrative Compartments 140 through 152. Shellstand Watershed.				
US Highway 74 (A-9) Project Sections BA and CA, NCDOT Project EA	- Special use management	In Progress: Scoping start 07/23/1999	Expected:04/2007	04/2008	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: Relocation US Highway 74 from Stecoah to Robbinsville and widening to four lanes.				
	Location: UNIT - Cheoah Ranger District. STATE - North Carolina. COUNTY - Graham. US Highway 74 from Stecoah to Robbinsville.				
West Buffalo Project DM	- Wildlife, Fish, Rare plants - Watershed management - Vegetation management (other than forest p	Developing Proposal Est. Scoping Start : 06/2006	Expected:09/2006	12/2006	Rick Semingson 828-837-5152 rsemingson@fs.fed.us
	Description: Accomplish activities that provide timber products to the marketplace, improve forest health, improve tree growth, improve wildlife habitat, and improve watershed conditions. Activities include timber harvesting.				
	Location: UNIT - Cheoah Ranger District. STATE - North Carolina. COUNTY - Graham. LEGAL - Graham Co. North Carolina. Administrative Compartments 41,55,57,61, and 64.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Croatan Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Black Cherry Project EA *NEW LISTING*	- Wildlife, Fish, Rare plants - Forest products	In Progress: 215 Comment period legal notice 11/17/2005	Expected:03/2006	03/2006	Mike Brod 252-638-5628 mbrod@fs.fed.us
	Description: Commercial thinning of bedded loblolly pine plantations to reduce overcrowded conditions that would be favorable for an infestation of Southern Pine Beetles				
	Location: UNIT - Croatan Ranger District. STATE - North Carolina. COUNTY - Craven, Jones. Croatan National Forest, Compartment 15 stand 31 and Compartment 43 stands 8 and 14 in Craven and Jones Counties, North Carolina.				
Cedar Point Campground Loop EA	- Recreation management	Developing Proposal Est. Scoping Start : 11/2004	Expected:03/2005	05/2005	Mike Brod 252-638-5628 mbrod@fs.fed.us
	Description: Construct a camping loop which contains an additional 40-50 camping sites.				
	Location: UNIT - Croatan Ranger District. STATE - North Carolina. COUNTY - Carteret. Cedar Point campground.				
Dixon Field Campground EA	- Recreation management	In Progress: 215 Comment period legal notice 09/26/2005	Expected:10/2005	12/2005	Mike Brod 252-638-5628 mbrod@fs.fed.us
	Description: The proposed action is to construct a small dispersed camp site and parking lot at Dixon Field in support of the Salt Water Adventure Trail.				
	Location: UNIT - Croatan Ranger District. STATE - North Carolina. COUNTY - Jones. Hwy 58; Compartment 44; FS road 3057.				
Fall Flight Project DM *NEW LISTING*	- Vegetation management (other than forest products)	In Progress: Scoping start 11/29/2005	Expected:02/2006	02/2006	Mike Brod 252-638-5628 wedienst@fs.fed.us
	Description: Control of Southern Pine Beetle Spots				
	Location: UNIT - Croatan Ranger District. STATE - North Carolina. COUNTY - Craven, Jones. Croatan National Forest, Compartment / Stand: 6/18, 10/35 and 18/1 in Craven and Jones Counties in North Carolina.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Croatan Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Harlowe Fire Station EA	- Special use management	In Progress: Scoping start 05/01/2005	Expected:09/2005	10/2005	Mike Brod 252-638-5628 mbrod@fs.fed.us
	Description: Construct and maintain a small volunteer fire station along highway 306 - Ferry Dock road.				
	Location: UNIT - Croatan Ranger District. STATE - North Carolina. COUNTY - Craven. LEGAL - That certain portion of land being described as United States of America tract C62t lying westerly of the westerly right of way of North Carolina State Highway 306.. Highway 306,Ferry Dock Road Compartment,14; FR 3054.				
Lime Project DM *NEW LISTING*	- Wildlife, Fish, Rare plants - Forest products	Developing Proposal Est. Scoping Start : 01/2006	Expected:08/2006	10/2006	Mike Brod 252-638-5628 wedienst@fs.fed.us
	Description: Wildlife Habitat Improvement Project designed to improve habitat conditions for the Red Cockaded Woodpecker. Project includes thinning, restoring longleaf pine, mechanical fuels treatments				
	Location: UNIT - Croatan Ranger District. STATE - North Carolina. COUNTY - Carteret, Craven. Project is sperad along the Highway 70 corridor from the Croatan Ranger Station to Newport NC in Compartments 8, 9, 10, 11, 12, 21 and 58.				
Neusiok Trail Relocation DM	- Recreation management	Developing Proposal Est. Scoping Start : 07/2005	Expected:03/2006	03/2006	William Dienst 252-638-5628 (ext. 4010) wedienst@fs.fed.us
	Description: Relocate approx. 0.75 mi. of the Neusiok Trail which runs along the Neuse River (near Pine Cliff Recreation Area). Trail relocation is needed in order to avoid areas which were heavily damaged by tropical storms.				
	Location: UNIT - Croatan Ranger District. STATE - North Carolina. COUNTY - Craven. Craven County, that portion of the Neusiok Trail which runs adjacent to the Neuse River (just West of Pine Cliff Recreation Area)..				
Newport Transfer Station Expansion EA	- Special use management	Developing Proposal Est. Scoping Start : 04/2005	Expected:08/2005	10/2005	Mike Brod 252-638-5628 mbrod@fs.fed.us
	Description: The proposed action is to allow an additional small loading area of approximately 3 acres to be constructed within the existing land fill/transfer site to separate the commercial traffic from the household traffic.				
	Location: UNIT - Croatan Ranger District. STATE - North Carolina. COUNTY - Carteret. Hibbs Road Landfill Site, Compartment 23.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Croatan Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Repair and Maintenance of Recreation Sites Damaged by Tropical Storms DM	- Recreation management	Developing Proposal Est. Scoping Start : 07/2005	Expected:08/2005	09/2005	Mike Brod 252-638-5628 mbrod@fs.fed.us
	Description: The proposed action is to place wooden bulk head and large diameter rocks along the bank of the Neuse River at Flanners Beach, Pine Cliff and Fishers Landing Recreation Areas.				
	Location: UNIT - Croatan Ranger District. STATE - North Carolina. COUNTY - Craven. Fishers Landing, Flanners Beach and Pine Cliff Recreation Areas; Croatan National Forest; Craven County, NC.				
Short Pine Project DM *NEW LISTING*	- Vegetation management (other than forest products)	In Progress: Scoping start 11/29/2005	Expected:07/2006	07/2006	Mike Brod 252-638-5628 wedienst@fs.fed.us
	Description: Pre-commercial thinning of young bedded loblolly pine plantations to reduce the risk of infestation by Southern Pine Beetles				
	Location: UNIT - Croatan Ranger District. STATE - North Carolina. COUNTY - Craven, Jones. Various locations throught the Croatan National Forest in Carteret, Craven and Jones Counties.				
Weetock Trail Construction DM	- Recreation management	In Progress: Scoping start 11/12/2001	Expected:09/2005	10/2005	Mike Brod 252-638-5628 mbrod@fs.fed.us
	Description: Constructing approximately 7 mi. of trail within the Long Point Area (West of Hwy. 58) of the Croatan National Forest.				
	Location: UNIT - Croatan Ranger District. STATE - North Carolina. COUNTY - Jones. Croatan National Forest, Long Point Area (West of Hwy. 58); starting at the intersection of Hwy. 58 and FSR 120 and ending at the intersection of Hwy. 58 and FSR 603..				
Wilderness Controlled Burning EA	- Wildlife, Fish, Rare plants - Fuels management	Developing Proposal Est. Scoping Start : 10/2004	Expected:04/2005	06/2005	Mike Brod 252-638-5628 mbrod@fs.fed.us
	Description: The proposed action is to restore the presettlement fire regime to the Croatan NF Wilderness Areas in order to promote ecosystem sustainability and biodiversity.				
	Location: UNIT - Croatan Ranger District. STATE - North Carolina. COUNTY - Craven. Catfish Lake South Wilderness, Sheep Ridge Wilderness, Pond Pine Wilderness and Pocosin Wilderness.				

National Forests In North Carolina Grandfather Ranger District (excluding Projects occurring in more than one District)	R8 - Southern Region
--	-----------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Grandfather Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Craigs Creek and Upper Creek Channel Stabilization Project EA	- Wildlife, Fish, Rare plants - Watershed management	In Progress: Scoping start 07/01/2005	Expected:04/2006	05/2006	Brady Dodd 828-257-4214 bdodd@fs.fed.us
	Description: Rehabilitate Craigs Creek by redirecting stream flow back into a natural channel, installing rock vanes and large woody debris, and planting native vegetation. Existing damage was exacerbated by the September 2004 tropical storms.				
	Location: UNIT - Grandfather Ranger District. STATE - North Carolina. COUNTY - Caldwell. Craigs Creek and Upper Creek.				
Duke Power Powerline Repair/Maintenance DM *NEW LISTING*	- Special use management - Road management	Developing Proposal Est. Scoping Start : 04/2006	Expected:06/2006	07/2006	Dean Karlovich 828-652-2144 dkarlovich@fs.fed.us
	Description: Proposal is to re-open an existing access/maintenance road off FSR 150 - Bald Mountain Road currently closed with a berm. Some vegetation less than 3 inches diameter would be cut and the access/maintenance road would have a gate placed on it.				
	Location: UNIT - Grandfather Ranger District. STATE - North Carolina. COUNTY - McDowell. LEGAL - FSR 150 - Bald Mountain Road. Grandfather RD.				
Edgemont Road, SR 1514B, NCDOT Project DM	- Special use management	In Progress: Scoping start 10/01/2004	Expected:07/2006	10/2006	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: NCDOT has requested a 50 foot Right-of-Way and to make improvements to Edgemont Road, SR 1514B, in Avery County. Proposed improvements include grading, widening, drainage, and paving.				
	Location: UNIT - Grandfather Ranger District. STATE - North Carolina. COUNTY - Avery. Edgemont Road, SR 1514B, near the Gragg Community.				
Globe Project EA	- Wildlife, Fish, Rare plants - Forest products	In Progress: Scoping start 01/18/2006	Expected:09/2006	06/2007	Gregory Van Orsow 828-652-2144 gvanorsow@fs.fed.us
	Description: Timber/vegetation management, wildlife habitat development and enhancement, control/manage non-native invasive plants, and small patch old growth designation				
	Location: UNIT - Grandfather Ranger District. STATE - North Carolina. COUNTY - Caldwell, Watauga. Grandfather Ranger District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Grandfather Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Globe Road, SR 1516, NCDOT Project DM	- Special use management	In Progress: Scoping start 01/10/2005	Expected:07/2006	10/2006	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: NCDOT has proposed improving Globe Road, SR 1516, in Avery County. Proposed improvements include grading, widening, drainage, and paving along a 50-foot right-of-way.				
	Location: UNIT - Grandfather Ranger District. STATE - North Carolina. COUNTY - Avery. Globe Road, SR 1516.				
Grandfather RD Falls Branch ADA Trail Project DM	- Recreation management	In Progress: Scoping start 01/09/2006	Expected:07/2006	08/2006	Dean Karlovich 828-652-2144 dkarlovich@fs.fed.us
	Description: Provide handicap accessibility for those with limited mobility to facilitate a view of the falls by re-grading an existing trail and installing several small walking bridges				
	Location: UNIT - Grandfather Ranger District. STATE - North Carolina. COUNTY - McDowell. Grandfather Ranger District.				
Grandfather RD Interpretive Wayside Exhibit Installation DM	- Recreation management - Facility management	In Progress: Scoping start 01/30/2006	Expected:05/2006	06/2006	Dean Karlovich 828-652-2144 dkarlovich@fs.fed.us
	Description: Install an interpretive wayside exhibit sign along Highway 105				
	Location: UNIT - Grandfather Ranger District. STATE - North Carolina. COUNTY - Burke. Grandfather Ranger District.				
Grandfather RD Recreation Special Uses DM	- Special use management - Recreation management	In Progress: Scoping start 10/10/2005	Expected:06/2006	09/2006	Dean Karlovich 828-652-2144 dkarlovich@fs.fed.us
	Description: District-wide recreation related special uses				
	Location: UNIT - Grandfather Ranger District. STATE - North Carolina. COUNTY - Avery, Burke, Caldwell, McDowell, Watauga. Grandfather Ranger District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Grandfather Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Grandfather RD Rotational Prescribed Burn Planning DM	- Wildlife, Fish, Rare plants - Fuels management	In Progress: Scoping start 01/09/2006	Expected:08/2006	03/2007	Dean Karlovich 828-652-2144 dkarlovich@fs.fed.us
	Description: Proposed rotational prescribed burning projects for the next five years				
	Location: UNIT - Grandfather Ranger District. STATE - North Carolina. COUNTY - Avery, Burke, Caldwell, McDowell, Watauga. Grandfather Ranger District.				
Grandfather RD Tropical Storm Aquatic Habitat Improvement Structure Projects DM	- Wildlife, Fish, Rare plants	In Progress: Scoping start 07/15/2005	Expected:08/2006	09/2006	Gregory Van Orsow 828-652-2144 gvanorsow@fs.fed.us
	Description: Maintain, modify, or remove in-stream aquatic habitat improvement structures damaged by the September 2004 tropical storms - CEs/DMs signed and project implementation through FY 2006				
	Location: UNIT - Grandfather Ranger District. STATE - North Carolina. COUNTY - Avery, Burke, Caldwell, McDowell. Thorpe's Creek in the Mortimer Area.				
Grandfather RD Tropical Storm Rehabilitation Projects EA EA	- Wildlife, Fish, Rare plants - Watershed management	Cancelled	N/A	N/A	Gregory Van Orsow 828-652-2144 gvanorsow@fs.fed.us
	Description: Rehabilitate streams across the district from damage sustained during the September 2004 tropical storms by installing rock structures to stabilize the stream channel				
	Location: UNIT - Grandfather Ranger District. STATE - North Carolina. COUNTY - Avery, Burke, Caldwell, McDowell. Grandfather RD.				
Grandfather RD Tropical Storm Stream Rehabilitation Using Native Plants and Large Woody Debris DM	- Wildlife, Fish, Rare plants - Watershed management	In Progress: Scoping start 07/01/2005	Expected:07/2006	08/2006	Gregory Van Orsow 828-652-2144 gvanorsow@fs.fed.us
	Description: Rehabilitate streams across the district impacted by the September 2004 tropical storms by planting native vegetation and anchoring large woody debris along stream banks - CEs/DMs signed and projects implemented throughout FY 2006				
	Location: UNIT - Grandfather Ranger District. STATE - North Carolina. COUNTY - Avery, Burke, Caldwell, McDowell. Bear Drive Branch.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Grandfather Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Green Mountain Wildlife Field DM	- Wildlife, Fish, Rare plants	In Progress: Scoping start 06/06/2005	Expected:03/2006	05/2006	Sandy Burnet 828-652-2144 sburnet@fs.fed.us
	Description: Develop a new grass/forb wildlife field				
	Location: UNIT - Grandfather Ranger District. STATE - North Carolina. COUNTY - McDowell. LEGAL - Compartment 277. Kistler Memorial Highway 105.				
Mill Creek Road, SR 1407, NCDOT Project EA	- Special use management	In Progress: Scoping start 05/21/2004 Estimated 215 comment 06/2006	Expected:08/2006	10/2006	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: NCDOT has proposed a 50-foot Right-of-Way and to make improvements to Mill Creek Road, SR 1407, in McDowell County. Proposed improvements include minor realignments and widening, grading, drainage, and paving.				
	Location: UNIT - Grandfather Ranger District. STATE - North Carolina. COUNTY - McDowell. Mill Creek Road, SR 1407.				
Old House Gap EA	- Wildlife, Fish, Rare plants - Fuels management - Forest products	In Progress: Scoping start 11/01/2005	Expected:04/2006	08/2006	Gregory Van Orsow 828-652-2144 gvanorsow@fs.fed.us
	Description: Regenerate and thin stands in the Upper Wilson Creek and Anthony Creek analysis areas				
	Location: UNIT - Grandfather Ranger District. STATE - North Carolina. COUNTY - Avery, Caldwell. Upper Wilson and Anthony Creek Analysis Areas.				
Old NC 105, SR1238, NCDOT Project EA	- Special use management	In Progress: Scoping start 01/01/2006 Estimated 215 comment 12/2006	Expected:02/2007	04/2007	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: NCDOT has requested a 50-foot right-of-way and to make improvements including grading, drainage, minor realignment and widening, and paving selected sections of the road along approximately 13 miles across FS property.				
	Location: UNIT - Grandfather Ranger District. STATE - North Carolina. COUNTY - Burke, McDowell. Old NC 105, SR 1238, in Burke and McDowell Counties adjacent to Linville Gorge Wilderness.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Grandfather Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Over Mountain Victory Trail DM	- Recreation management	In Progress: Scoping start 07/01/2005	Expected:09/2006	10/2006	Dean Karlovich 828-652-2144 dkarlovich@fs.fed.us
	Description: Location of a western route of the Over Mountain Victory National Historic Trail adjacent to Bald Knob				
	Location: UNIT - Grandfather Ranger District. STATE - North Carolina. COUNTY - McDowell. Bald Mountain.				
Roby Martin Road, SR 1349, NCDOT Project DM	- Special use management	In Progress: Scoping start 01/10/2005	Expected:04/2006	06/2006	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: The NCDOT has requested a 50-foot R/W and to make improvements to the Roby Martin Road, SR 1349, in Caldwell County. Proposed improvements include grading, widening, drainage, and paving.				
	Location: UNIT - Grandfather Ranger District. STATE - North Carolina. COUNTY - Caldwell. Roby Martin Road, SR 1349.				
Roseboro - Edgemont (FSR 981) FHWA Project DM *NEW LISTING*	- Road management	Completed	Actual: 02/15/2006	04/2006	Joy Malone 606-663-2852 jmalone@fs.fed.us
	Description: Repair damage from hurricanes of September 2004 and reduce sedimentation from original condition. The proposal would excavate fill soil down to bedrock at the creekside, replacing large boulders at the toe of the slope, and placing additional rock e				
	Location: UNIT - Grandfather Ranger District. STATE - North Carolina. COUNTY - Avery. Grandfather Ranger District.				
Stevens Road, SR 1409, NCDOT Project DM	- Special use management	In Progress: Scoping start 07/15/2005	Expected:05/2006	07/2006	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: NCDOT has requested a 50-foot right-of-way and to make improvements including grading, widening, drainage, and paving along 0.2 miles of Stevens Road (SR 1409) across FS property.				
	Location: UNIT - Grandfather Ranger District. STATE - North Carolina. COUNTY - McDowell. Stevens Road, SR 1409, in McDowell County northeast of the town of Black Mountain.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Grandfather Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Tolbert Road, SR 1359, NCDOT Project DM	- Special use management	In Progress: Scoping start 01/10/2005	Expected:07/2006	10/2006	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: NCDOT has proposed improving Tolbert Road, SR 1359, in Caldwell County. Proposed improvements include grading, widening, drainage, and paving along a 50-foot right-of-way.				
	Location: UNIT - Grandfather Ranger District. STATE - North Carolina. COUNTY - Caldwell. Tolbert Road, SR 1369.				
Upper Creek Project EA	- Wildlife, Fish, Rare plants - Fuels management - Forest products	Completed	Actual: 02/01/2006	06/2006	Gregory Van Orsow 828-652-2144 gvanorsow@fs.fed.us
	Description: Proposed activities include timber harvesting and regeneration activities, temp road construction, road mntc, desig. of old growth, haz. fuel reduction (prescribed fire), invasive exotic plant control, and wildlife/fisheries habitat improvements				
	Location: UNIT - Grandfather Ranger District. STATE - North Carolina. COUNTY - Burke, Caldwell. LEGAL - Upper Creek Watershed area, compartments 87, 89, 90, 92, 93, 94, 95, and 107. Grandfather Ranger District.				

National Forests In North Carolina Highlands Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Balsam Lake Watershed Project (Storm) EA	- Wildlife, Fish, Rare plants - Watershed management - Road management - Recreation management	In Progress: 215 Comment period legal notice 02/02/2006	Expected:05/2006	05/2006	Jeffrey Owenby 828-526-3765 jowenby@fs.fed.us
	Description: Dredging of Balsam Lake and implementation of RAP recommendations for roads/projects within the Wolf Creek Watershed				
	Location: UNIT - Highlands Ranger District. STATE - North Carolina. COUNTY - Jackson. Wolf Creek Watershed - Balsam Lake.				
Bull Pen and Journ McCall Roads, SR 1100 and SR 1101, NCDOT Project EA	- Special use management	In Progress: Scoping start 07/15/2005 Estimated 215 comment 07/2006	Expected:10/2006	04/2007	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: NCDOT has proposed widening, paving and improving drainage on 2.2 miles of FS road. Improvements are proposed on 1.4 miles of Bull Pen road and 0.8 miles of Journ McCall road across FS property.				
	Location: UNIT - Highlands Ranger District. STATE - North Carolina. COUNTY - Jackson. South of Brushy Mtn, Compartments 35 and 36.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina		Highlands Ranger District (excluding Projects occurring in more than one District)			R8 - Southern Region
Chastine Creek Road, SR 1745, NCDOT Project DM	- Special use management	In Progress: Scoping start 04/01/2005	Expected:07/2006	09/2006	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: NCDOT had proposed improvements to Chastine Creek Road, SR 1745, in Jackson County. Proposed improvements include grading, widening, drainage, and paving.				
	Location: UNIT - Highlands Ranger District. STATE - North Carolina. COUNTY - Jackson. Chastine Creek Road, SR 1745, in Jackson County; just west of Hawkins Knob.				
Cliffside Pier and Accessible Trail DM	- Recreation management	On Hold	N/A	N/A	Jeffrey Owenby 828-526-3765 jowenby@fs.fed.us
	Description: Expand the accessible trail at Cliffside Recreation Area and construct an additional fishing pier.				
	Location: UNIT - Highlands Ranger District. STATE - North Carolina. COUNTY - Macon. Cliffside Recreation Area.				
Gillespie Easement DM	- Special use management	In Progress: Scoping start 03/18/2003	Expected:05/2006	06/2006	Jeffrey Owenby 828-526-3765 jowenby@fs.fed.us
	Description: Issue a Special Use Permit for a driveway across an existing road across 200 feet of FS property to access private property.				
	Location: UNIT - Highlands Ranger District. STATE - North Carolina. COUNTY - Macon. Compartment 68.				
Goodensville Mine Road DM	- Land ownership management	Cancelled	N/A	N/A	Jeffrey Owenby 828-526-3765 jowenby@fs.fed.us
	Description: Proposal to grant NCDOT a 50-foot right of way on National Forest lands to widen, pave, and improve drainage on a section of Goodensville Mine Road from Ellijay Road to Moss Gap				
	Location: UNIT - Highlands Ranger District. STATE - North Carolina. COUNTY - Macon. Goodensville Mine Road between Ellijay Road and Moss Gap in Macon County.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina	Highlands Ranger District (excluding Projects occurring in more than one District)			R8 - Southern Region	
Goodensville Mine Road, SR 1522, NCDOT Project DM	- Special use management	In Progress: Scoping start 03/09/2001	Expected:07/2006	10/2006	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: NCDOT has requested a 50-foot R/W on FS property from Ellijay Road, SR 1001, to Moss Gap for the purpose of widening, paving, and improving drainage of Goodensville Mine Road				
	Location: UNIT - Highlands Ranger District. STATE - North Carolina. COUNTY - Macon. Near Cullowhee Gap, Compartment 56.				
Highlands Prescribed Burn 07 DM	- Wildlife, Fish, Rare plants - Fuels management	Developing Proposal Est. Scoping Start : 04/2006	Expected:06/2006	02/2007	Jeffrey Owenby 828-526-3765 jowenby@fs.fed.us
	Description: Prescribed burn proposal for approximately 500 acres				
	Location: UNIT - Highlands Ranger District. STATE - North Carolina. COUNTY - Jackson. Roy Taylor Forest.				
Horsepasture Parking DM	- Recreation management	On Hold	N/A	N/A	Jeffrey Owenby 828-526-3765 jowenby@fs.fed.us
	Description: Construct a parking area off NC Hwy 281 in Transylvania County. Construct a short trail to connect the new parking lot to the existing trail to the Horsepasture River.				
	Location: UNIT - Highlands Ranger District. STATE - North Carolina. COUNTY - Transylvania. Horsepasture River Area.				
Jackson County Solid Waste Recycling Center Expansion DM	- Special use management	Developing Proposal Est. Scoping Start : 04/2006	Expected:05/2006	06/2006	Jeffrey Owenby 828-526-3765 jowenby@fs.fed.us
	Description: Expansion of existing recycling center to include area for converting brush into wood chips/mulch				
	Location: UNIT - Highlands Ranger District. STATE - North Carolina. COUNTY - Jackson. Compartment 38.				
Jones Easement DM	- Land ownership management	On Hold	N/A	N/A	Jeffrey Owenby 828-526-3765 jowenby@fs.fed.us
	Description: A private landowner has requested a driveway easement across 3090 feet of FS property to access private property on an existing historical access.				
	Location: UNIT - Highlands Ranger District. STATE - North Carolina. COUNTY - Jackson. Compartment 87.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Highlands Ranger District (excluding Projects occurring in more than one District) R8 - Southern Region					
Panthertown Trails Project DM	- Recreation management	In Progress: Scoping start 11/10/2003	Expected:05/2006	06/2006	Jeffrey Owenby 828-526-3765 jowenby@fs.fed.us
	Description: Recommend changes to several official and unofficial trails in the Panthertown vicinity. Proposed activities include: bridge replacement, expansion/development of parking areas, soil and water improvements, and signage.				
	Location: UNIT - Highlands Ranger District. STATE - North Carolina. COUNTY - Jackson. Panthertown Area.				
Roy Taylor ATV Trail Reroute DM	- Recreation management	In Progress: Scoping start 03/15/2004	Expected:04/2006	04/2006	Carol Milholen (828)257-4860 cmilholen@fs.fed.us
	Description: Construct approximately 1/2 mile of new trail to reroute a steep section of trail which is currently causing erosion. The old section of trail would be revegetated and closed.				
	Location: UNIT - Highlands Ranger District. STATE - North Carolina. COUNTY - Jackson. Roy Taylor ATV Trail.				
Sapphire Valley Stable - Special Use DM *NEW LISTING*	- Special use management	Developing Proposal Est. Scoping Start : 04/2006	Expected:06/2006	06/2006	Jeffrey Owenby 828-526-3765 jowenby@fs.fed.us
	Description: Applicant is requesting Outfitter/Guide permit to operate Horseback trail rides on National Forest Lands				
	Location: UNIT - Highlands Ranger District. STATE - North Carolina. COUNTY - Jackson. Panthertown Valley.				
Soil and Water 06 DM	- Wildlife, Fish, Rare plants - Watershed management - Vegetation management (other than forest p	Developing Proposal Est. Scoping Start : 04/2006	Expected:05/2006	06/2006	Jeffrey Owenby 828-526-3765 jowenby@fs.fed.us
	Description: Ellijay Creek - 1 acre Secret Falls - 3 acres Mill Town - 2 acres				
	Location: UNIT - Highlands Ranger District. STATE - North Carolina. COUNTY - Jackson, Macon. Compartments 89 (Mill Town) 58 (Ellijay) 26(Secret Falls).				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina		Highlands Ranger District (excluding Projects occurring in more than one District)			R8 - Southern Region
Storm - Whitewater Falls DM	- Recreation management	In Progress: Scoping start 10/01/2005	Expected:04/2006	04/2006	Jeffrey Owenby 828-526-3765 jowenby@fs.fed.us
	Description: Repair to landslide resulting from 04 storm that effected Foothills Trail and Whitewater Falls Recreation Area				
	Location: UNIT - Highlands Ranger District. STATE - North Carolina. COUNTY - Jackson. Highlands Ranger District, Whitewater Falls.				
Storm Fish Structure Replacement DM	- Wildlife, Fish, Rare plants	In Progress: Scoping start 10/01/2005	Expected:05/2006	05/2006	Jeffrey Owenby 828-526-3765 jowenby@fs.fed.us
	Description: Repair, reconstruction, and relocation of fish structures damaged by 04 storms				
	Location: UNIT - Highlands Ranger District. STATE - North Carolina. COUNTY - Jackson, Macon, Transylvania. Various location in Macon and Jackson Counties.				
Vrana Easement DM *NEW LISTING*	- Land ownership management	Developing Proposal Est. Scoping Start : 04/2006	Expected:06/2006	06/2006	Jeffrey Owenby 828-526-3765 jowenby@fs.fed.us
	Description: Applicant is requesting approximately 2,00 feet of right of way across National Forest System Lands to access private property. The proposed route follows an existing road.				
	Location: UNIT - Highlands Ranger District. STATE - North Carolina. COUNTY - Jackson. White Rock Creek.				
White Water Fly Fishing and Hiking Special Uses DM	- Special use management	In Progress: Scoping start 04/15/2004	Expected:04/2006	04/2006	Jeffrey Owenby 828-526-3765 jowenby@fs.fed.us
	Description: Proposal to permit fly fishing and hiking trips by outfitter guides at various locations throughout the National Forest.				
	Location: UNIT - Highlands Ranger District. STATE - North Carolina. COUNTY - Jackson, Macon, Transylvania. Various locations on the Highlands RD.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina		Highlands Ranger District (excluding Projects occurring in more than one District)			R8 - Southern Region
Whiteside Parking Extension DM	- Recreation management	On Hold	N/A	N/A	Jeffrey Owenby 828-526-3765 jowenby@fs.fed.us
	Description: Improve drainage and expand the existing parking area up to 5 additional parking spaces.				
	Location: UNIT - Highlands Ranger District. STATE - North Carolina. COUNTY - Jackson. Whiteside Mountain.				
Whitewater Falls Slide DM	- Watershed management	Cancelled	N/A	N/A	Jeffrey Owenby 828-526-3765 jowenby@fs.fed.us
	Description: Repair of Foothills Trail, Whitewater Falls Recreation Area, and watershed damage resulting from 04 storm landslide				
	Location: UNIT - Highlands Ranger District. STATE - North Carolina. COUNTY - Jackson. Whitewater Falls, Jackson County.				
Wildlife Interpretive Trail DM	- Wildlife, Fish, Rare plants - Recreation management	Developing Proposal Est. Scoping Start : 03/2006	Expected:05/2006	05/2006	Jeffrey Owenby 828-526-3765 jowenby@fs.fed.us
	Description: Construction of interpretive trail between Highlands District Office and Cliffside Lake				
	Location: UNIT - Highlands Ranger District. STATE - North Carolina. COUNTY - Macon. Compartment 18 near District Office.				
Wilson Lake Viewing Area DM	- Recreation management	On Hold	N/A	N/A	Jeffrey Owenby 828-526-3765 jowenby@fs.fed.us
	Description: Perform habitat improvements at Wilson Lake. Proposed actions include improving fishing access, trail development, and establishment of a wildlife viewing area.				
	Location: UNIT - Highlands Ranger District. STATE - North Carolina. COUNTY - Macon. Wilson Lake.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina		Highlands Ranger District (excluding Projects occurring in more than one District)			R8 - Southern Region
Wolf Mountain Road, SR 1760, NCDOT Project DM	- Special use management	In Progress: Scoping start 07/15/2005	Expected:07/2006	10/2006	Karen Compton 828-257-4230 kcompton@fs.fed.us
Description: NCDOT has requested a 50-foot right-of-way and to make improvements including grading, widening, drainage, and paving along 0.9 miles of Wolf Mountain Road (SR 1760) across FS property.					
Location: UNIT - Highlands Ranger District. STATE - North Carolina. COUNTY - Jackson. Wolf Mountain Road, SR 1760, in Jackson County.					

National Forests In North Carolina		Pisgah Ranger District (excluding Projects occurring in more than one District)			R8 - Southern Region
Bell South DM DM	- Special use management	In Progress: Scoping start 01/09/2006	Expected:04/2006	04/2006	Wade Carpenter (828) 877-3265 x220 wcarpenter01@fs.fed.us
Description: Reissue a special use permit to Bell South for an additional twenty year term for maintaining existing telephone line ROWs on National Forest System lands. This is an administrative action only.					
Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Buncombe, Haywood, Henderson. Pisgah Ranger District.					
Bent Creek Stream Research - CE DM *NEW LISTING*	- Research	Developing Proposal Est. Scoping Start : 01/2006	Expected:01/2006	02/2006	Susan Matthews 828-667-5261 ext 113 smatthews02@fs.fed.us
Description: Placing samples of bird shot in a stream to determine corrosion levels.					
Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Buncombe. Bent Creek Experimental Forest.					
Bill Moore Bridge (#56) replacement, NCDOT Project DM	- Special use management - Road management	In Progress: Scoping start 10/01/2004	Expected:06/2006	10/2006	Karen Compton 828-257-4230 kcompton@fs.fed.us
Description: NCDOT has proposed to replace a deteriorating bridge on SR 3439 over Bill Moore Creek.					
Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Buncombe. Bill Moore Bridge (#56) on Secondary Road 3439 over Bill Moore Creek.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Pisgah Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Case Camp Ridge Project EA	- Wildlife, Fish, Rare plants - Forest products	In Progress: Scoping start 01/18/2006 Estimated 215 comment 06/2006	Expected:08/2006	09/2007	Ted Oprean 828-877-3265 toprean@fs.fed.us
	Description: Timber management, wildlife habitat development/enhancement, control/manage non-native invasive plant species, and designate small patch old growth				
	Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Transylvania. LEGAL - Compartments 73 - 75. Pisgah Ranger District - Forest Plan Analysis Area 9.				
Citizens Telephone DM DM	- Special use management	In Progress: Scoping start 01/09/2006	Expected:04/2006	04/2006	Wade Carpenter (828) 877-3265 x220 wcarpenter01@fs.fed.us
	Description: Reissue a special use permit to Citizen Telephone Co. for an additional twenty year term for maintaining existing telephone line ROWs on National Forest System lands. This is an administrative action only.				
	Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Transylvania. Pisgah Ranger District.				
Davidson River Project DM	- Wildlife, Fish, Rare plants - Watershed management - Recreation management	In Progress: Scoping start 01/09/2006	Expected:04/2006	05/2006	Lorie Stroup 828-877-3350 loriestroup@fs.fed.us
	Description: Streambank stabilization along Davidson River from the Pisgah Fish Hatchery downstream to the confluence with Looking Glass Creek - rehab/improve river entry points				
	Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Transylvania. Pisgah Ranger District.				
Fate Osteen Cove Trail Construction DM	- Recreation management	Cancelled	N/A	N/A	Diane Bolt 828-877-3265 dbolt@fs.fed.us
	Description: Convert a user-created trail to a system trail, rerouting the trail away from sensitive areas.				
	Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Transylvania. Fate Osteen Cove, off Davidson River Road, south side of Looking Glass Rock, across from Fish Hatchery.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Pisgah Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Greenslick Trail Reroute DM	- Recreation management	Completed	Actual: 11/17/2005	11/2005	Randall Burgess 828-877-3265 rburgess01@fs.fed.us
	Description: Reroute user-developed trail in Bent Creek Experimental Forest to reduce resource impacts				
	Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Buncombe. Bent Creek Experimental Forest.				
Hurricane Repair Work at Coontree Picnic Area DM	- Wildlife, Fish, Rare plants - Recreation management - Facility management	In Progress: Scoping start 01/17/2005	Expected:10/2005	11/2005	Diane Bolt 828-877-3265 dbolt@fs.fed.us
	Description: The proposed action is to repair walking and disabled paths, fishing piers, replace the existing bathroom, and develop a new well source at the Coontree Picnic Area.				
	Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Transylvania. Coontree Picnic Area.				
Lake Powhatan Dredging EA EA	- Wildlife, Fish, Rare plants - Watershed management	In Progress: Scoping start 07/01/2005	Expected:05/2006	09/2006	Diane Bolt 828-877-3265 dbolt@fs.fed.us
	Description: The proposed action is to mechanically dredge sediment from Lake Powhatan to maintain recreation opportunities.				
	Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Buncombe. LEGAL - . Lake Powhatan Recreation Area.				
North Carolina Arboretum Bridge Replacement to Azalea Repository DM	- Special use management	Completed	Actual: 03/13/2006	04/2006	Michael Hutchins 828-682-6146 mnhutchins@fs.fed.us
	Description: Replace wooden bridge damaged from the September 2004 tropical storms with a steel bridge - bridge would allow access for small farm track vehicles and equipment				
	Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Buncombe. North Carolina Arboretum.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Pisgah Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Pisgah Hatchery Intake/Hurricane Stream Restoration DM	- Special use management	Completed	Actual: 01/20/2006	04/2006	Lorie Stroup 828-877-3350 loriestroup@fs.fed.us
	Description: The proposed action is to perform stream restoration at the Davidson River Hatchery dam which has overwidened the stream. Extensive damage was caused during the tropical storms in September, 2004.				
	Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Transylvania. Davidson River at the hatchery dam. Adjacent to FSR 475..				
Pisgah RD Rec Site Repair and Maintenance DM	- Recreation management	Developing Proposal Est. Scoping Start : 01/2006	Expected:08/2006	09/2006	Diane Bolt 828-877-3265 dbolt@fs.fed.us
	Description: Repair and maintenance to recreation sites across the District from damage caused by the September 2004 tropical storms - CEs/DMs signed and project implementation throughout FY 2006				
	Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Buncombe, Haywood, Transylvania. Pisgah RD.				
Pisgah RD Recreation Special Uses CE/DM DM	- Special use management - Recreation management	In Progress: Scoping start 12/20/2005	Expected:09/2006	09/2006	Wade Carpenter (828) 877-3265 x220 wcarpenter01@fs.fed.us
	Description: District-wide recreation-related special uses. I.E., Recreation events and outfitter/guides that use existing roads, trails, and facilities				
	Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Buncombe, Haywood, Transylvania. Pisgah Ranger District.				
Pisgah RD Trails and Roads Repair and Maintenance DM	- Road management - Recreation management	In Progress: Scoping start 01/10/2005	Expected:08/2005	09/2005	Randall Burgess 828-877-3265 rburgess01@fs.fed.us
	Description: Repair and maintenance to trails and roads across the District from damage caused by the September 2004 tropical storms - CEs/DMs signed and project implementation throughout FY 2006				
	Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Buncombe, Haywood, Transylvania. Pisgah RD.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Pisgah Ranger District (excluding Projects occurring in more than one District)		R8 - Southern Region			
Pisgah RD Tropical Storm Rehabilitation Using Native Plants and Large Woody Debris DM	- Wildlife, Fish, Rare plants - Watershed management	In Progress: Scoping start 07/01/2005	Expected:08/2006	09/2006	Randall Burgess 828-877-3265 rburgess01@fs.fed.us
Description: Rehabilitate streams across the district impacted by September 2004 tropical storms by planting native vegetation and placing large woody debris in streams and restore the stream channel - CEs/DMs signed and project implementation throughout FY 2006					
Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Buncombe, Henderson, Transylvania. Pisgah RD.					
Sliding Rock Utility Line Replacement DM	- Recreation management	In Progress: Scoping start 10/01/2005	Actual: 12/05/2005	01/2006	Wade Carpenter (828) 877-3265 x220 wcarpenter01@fs.fed.us
Description: Replace existing buried utility line with a new buried line in existing location					
Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Transylvania. Pisgah Ranger District.					
Storm Recovery Actions: Improvements to Bent Creek, Boyd, Laurel, Rich Branches, and Stoney Fork. EA	- Wildlife, Fish, Rare plants	In Progress: Scoping start 07/01/2005	Expected:04/2006	05/2006	Lorie Stroup 828-877-3350 loriestroup@fs.fed.us
Description: The proposed action is to rehabilitate streams across the district from damage sustained during the September 2004 tropical storms by installing rock and/or wood structures to stabilize the stream channels.					
Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Buncombe. Bent Creek, Boyd Branch, Laurel Branch, Rich Branch, and Stoney Fork..					
Sycamore Flats Bank Stabilization and Riparian Restoration DM	- Wildlife, Fish, Rare plants - Watershed management - Recreation management	In Progress: Scoping start 07/01/2005	Expected:05/2006	05/2006	Lorie Stroup 828-877-3350 loriestroup@fs.fed.us
Description: The proposed action is to remove the large woody debris and reestablish the riparian area and connection to the flood plain. In stream structures may need to be installed.					
Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Transylvania. Sycamore Flats Picnic Area in the Davidson River.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Pisgah Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Tanasee Gap Road, SR 1324, NCDOT Project DM	- Special use management	In Progress: Scoping start 10/01/2004	Expected:04/2006	06/2006	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: NCDOT has requested a 50-foot R/W and to make improvements to the Tanasee Gap Road, SR 1324, in Transylvania County. Proposed improvements grading, widening, drainage, and paving.				
	Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Transylvania. Tanasee Gap Road, SR 1324.				
WLOS Tower Permit Renewal DM *NEW LISTING*	- Special use management	In Progress: Scoping start 01/09/2006	Expected:04/2006	05/2006	Raymond Johns 828-257-4859 rayjohns@fs.fed.us
	Description: Renewal of existing special use permit for WLOS tower on Mount Pisgah				
	Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Buncombe, Haywood. Pisgah Ranger District - Mt Pisgah.				

National Forests In North Carolina Tusquittee Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Bear Paw Church Road, SR 1313, NCDOT Project DM	- Special use management	In Progress: Scoping start 10/01/2005	Expected:10/2006	04/2007	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: NCDOT has requested a 50-foot right-of-way and to make improvements to Bear Paw Church Road, SR 1313. Proposed improvements include very minor changes in centerline and widening.				
	Location: UNIT - Tusquittee Ranger District. STATE - North Carolina. COUNTY - Cherokee. Bear Paw Church Road, SR 1313.				
Bridge #47 Replacement, NCDOT Project DM	- Special use management	In Progress: Scoping start 10/01/2004	Expected:06/2006	10/2006	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: NCDOT has proposed replacing Bridge #47 which spans Shuler Creek at the junction of SR 1325 and SR 1327 in Cherokee County.				
	Location: UNIT - Tusquittee Ranger District. STATE - North Carolina. COUNTY - Cherokee. Over Shuler Creek at Junction of SR 1325 and SR 1327, Near the Violet Community..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Tusquittee Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Brown School Gap Road Addition, SR 1324, NCDOT Project DM	- Special use management	In Progress: Scoping start 10/01/2004	Expected:06/2006	10/2006	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: NCDOT has requested a 50-foot right-of-way and to make improvements to about 1700 feet of the Brown School Gap Road Addition, SR 1324, in Cherokee County. Proposed improvements include grading, widening, drainage, and paving.				
	Location: UNIT - Tusquittee Ranger District. STATE - North Carolina. COUNTY - Cherokee. Brown School Gap Road, SR 1324.				
Buckhorn Project EA	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Road managem	Completed	Actual: 02/10/2006	09/2006	Rick Semingson 828-837-5152 rsemingson@fs.fed.us
	Description: Accomplish activities that provide timber products to the marketplace, improve forest health, improve tree growth, improve wildlife habitat, and improve watershed conditions. Activities include timber harvest and road construction/reconst.				
	Location: UNIT - Tusquittee Ranger District. STATE - North Carolina. COUNTY - Cherokee. LEGAL - Administrative Compartments 70, 71, and 72. Nine miles east of Murphy, in the Valley River Mountains of Cherokee County, North Carolina, encompassing 5,160 acres..				
Cherry Springs Watershed Project DM	- Watershed management	Completed	Actual: 03/21/2006	05/2006	Rick Semingson 828-837-5152 rsemingson@fs.fed.us
	Description: Rehabilitate an old illegal road by filling gullies, installing dips and tanktraps, seeding and mulching.				
	Location: UNIT - Tusquittee Ranger District. STATE - North Carolina. COUNTY - Cherokee. LEGAL - Administrative Compartment 26. Between Farmer Branch Gap and Tipton Knob.				
Clay County Shooting Range EA	- Recreation management	In Progress: Scoping start 05/11/2005 Estimated 215 comment 08/2006	Expected:09/2006	09/2006	Rick Semingson 828-837-5152 rsemingson@fs.fed.us
	Description: Construct a 200 yard rifle shooting range with parking area for approximately 10 vehicles.				
	Location: UNIT - Tusquittee Ranger District. STATE - North Carolina. COUNTY - Clay. LEGAL - Four locations under consideration in Clay County . Locations under consideration include: Alt. 1: Birch Cove, Alt 2: Tuni Creek, Alt.3: Chestnut Branch, Alt.4: Bob Branch.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Tusquittee Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Eagle Fork Project EA	- Wildlife, Fish, Rare plants - Watershed management - Forest products	In Progress: Scoping start 05/20/2005 Estimated 215 comment 05/2006	Expected:06/2006	12/2006	Rick Semingson 828-837-5152 rsemingson@fs.fed.us
Description: Accomplish activities that provide timber products to the market place, improve forest health, improve wildlife habitats, and improve the watershed conditions. Activities include timber harvest, timber stand improvement and control of invasive plants.					
Location: UNIT - Tusquittee Ranger District. STATE - North Carolina. COUNTY - Clay. LEGAL - Administrative Compartments 113 and 114, Clay County, North Carolina. Southeast Corner of Clay County, North Carolina, 12 miles east of Hayesville.					
Farmer Branch Project EA	- Wildlife, Fish, Rare plants - Watershed management - Forest products	In Progress: Scoping start 05/20/2005 Estimated 215 comment 07/2006	Expected:08/2006	12/2006	Rick Semingson 828-837-5152 rsemingson@fs.fed.us
Description: Accomplish activities to provide timber products to the marketplace, improve forest health, improve wildlife habitat, and improve watershed conditions. Activities include timber harvest, wildlife habitat improvements and control of invasive plants.					
Location: UNIT - Tusquittee Ranger District. STATE - North Carolina. COUNTY - Cherokee. LEGAL - Administrative Compartments 25 and 26, Cherokee County, North Carolina. 10 miles north of Murphy.					
Fires Creek Stewardship Project DM	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products)	In Progress: Scoping start 11/28/2005	Expected:04/2006	09/2006	Rick Semingson 828-837-5152 rsemingson@fs.fed.us
Description: The proposed action is to create game and non-game wildlife habitat and improve forest health through vegetation management. Establish early successional habitat on lands unsuitable for timber management. Rehab dispersed recreation sites.					
Location: UNIT - Tusquittee Ranger District. STATE - North Carolina. COUNTY - Clay. LEGAL - Administrative Compartments 73 through 84. Fires Creek Watershed 11 miles east of Murphy and 5 miles north of Hayesville, N.C..					
Fuel Reduction Burns DM	- Fuels management	In Progress: Scoping start 02/11/2004	Expected:09/2006	03/2007	Rick Semingson 828-837-5152 rsemingson@fs.fed.us
Description: Burn approximately 6,000 acres on seven sites in Cherokee and Clay Counties, North Carolina to reduce buildup of woody debris.					
Location: UNIT - Tusquittee Ranger District. STATE - North Carolina. COUNTY - Cherokee, Clay. LEGAL - Tusquittee Ranger District. Various locations in Cherokee and Clay Counties, North Carolina.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Tusquittee Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Grass-Forb Wildlife Habitat DM	- Wildlife, Fish, Rare plants	In Progress: Scoping start 02/11/2004	Expected:09/2006	12/2006	Rick Semingson 828-837-5152 rsemingson@fs.fed.us
	Description: Create approximately 24 early successional habitat openings, averaging 1/2 acre in size, along Big Tuni Creek, Clear Creek, and Camp Creek.				
	Location: UNIT - Tusquittee Ranger District. STATE - North Carolina. COUNTY - Clay. LEGAL - Tusquittee Ranger District. Suitable sites on Big Tuni Creek, Clear Creek and Camp Branch approximately 10 miles northeast of Hayesville, North Carolina..				
Joe Brown Highway, SR 1452, NCDOT Project EA	- Special use management	In Progress: Scoping start 10/01/2004 Estimated 215 comment 10/2006	Expected:12/2006	04/2007	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: NCDOT has requested a 50-foot right-of-way and to make improvements to Joe Brown Highway, SR 1452. Proposed improvements include grading, widening, drainage, and paving.				
	Location: UNIT - Tusquittee Ranger District. STATE - North Carolina. COUNTY - Cherokee. Joe Brown Highway, SR 1452 (a.k.a. SR 1326D).				
Pine and Hardwood Seedling/Sapling Release with Herbicides. EA	- Vegetation management (other than forest products)	In Progress: 215 Comment period legal notice 03/22/2006	Expected:05/2006	09/2006	Rick Semingson 828-837-5152 rsemingson@fs.fed.us
	Description: Release pine and hardwood seedlings and saplings from competing vegetation using herbicides and a manual method of application.				
	Location: UNIT - Tusquittee Ranger District. STATE - North Carolina. COUNTY - Cherokee, Clay. Various Locations on the Tusquittee Ranger District.				
Tellico OHV Area Supervisors Order DM	- Special area management - Regulations, Directives, Orders	In Progress: Scoping start 12/08/2005	Expected:09/2006	01/2007	Rick Semingson 828-837-5152 rsemingson@fs.fed.us
	Description: Establish new Forest Supervisor's Orders in the Upper Tellico OHV area to regulate and restrict activities in order to provide resource protection and to protect public health and safety.				
	Location: UNIT - Tusquittee Ranger District. STATE - North Carolina. COUNTY - Cherokee. LEGAL - Administrative Compartment 125. Tellico OHV Area.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Tusquittee Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Thunderstruck Project EA	- Wildlife, Fish, Rare plants - Watershed management - Vegetation management (other than forest p	Developing Proposal Est. Scoping Start : 05/2006	Expected:12/2006	07/2007	Rick Semingson 828-837-5152 rsemingson@fs.fed.us
Description: Accomplish activities to provide timber products, improve forest health, improve tree growth, improve wildlife habitat, & improve watershed conditions. Activities to include timber harvest, invasive plant control, wildlife & timber stand improvements					
Location: UNIT - Tusquittee Ranger District. STATE - North Carolina. COUNTY - Clay. LEGAL - Administrative Compartments 105 and 122.. In the Tusquittee Mountains between Hayesville and Franklin, North Carolina.					

National Forests In North Carolina Uwharrie Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Forest Service Roads # 576 and #553 Open Road Runoff Control and Cotton Place project DM	- Watershed management	Cancelled	N/A	N/A	Mark Carter 910-576-6391 mcarter01@fs.fed.us
Description: The proposed action involves constructing tail ditches, silt traps and closing an illegal OHV trail to control runoff.					
Location: UNIT - Uwharrie Ranger District. STATE - North Carolina. COUNTY - Montgomery. LEGAL - Compartment 15, 21, and 25, Montgomery, NC. Badin Lake Recreation Area of the Uwharrie National Forest.					
Hilton Cochran Road Use Permit DM	- Special use management	On Hold	N/A	N/A	Mark Carter 910-576-6391 mcarter01@fs.fed.us
Description: The proposed action involves the use of Forest Service Road 6752 and reconstruction of a temporary road for approx. 2000 ft. across National Forest Lands to provide access to adjacent private property for timber management activities.					
Location: UNIT - Uwharrie Ranger District. STATE - North Carolina. COUNTY - Montgomery. LEGAL - Compartment 9, stands 9, 13, 24, and 28. Montgomery County, NC. Existing temporary road extending for approx. 2000 ft. from the end of Forest Service Road 6752.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Uwharrie Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Lomax Baptist Church Special Use Permit DM *NEW LISTING*	- Special use management	Developing Proposal Est. Scoping Start : 04/2006	Expected:05/2006	05/2006	Mark Carter 910-576-6391 mcarter01@fs.fed.us
	Description: Reauthorization of Special Use Permit for maintaining a sign and parking lot on Forest service Lands.				
	Location: UNIT - Uwharrie Ranger District. STATE - North Carolina. COUNTY - Montgomery. LEGAL - Compartment 26, Montgomery County, NC. Uwharrie National Forest.				
NC 24/27 Widening Project, NCDOT Project EA *NEW LISTING*	- Special use management	Developing Proposal Est. Scoping Start : 07/2006	Expected:05/2008	04/2009	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: Widening from two lanes to four lanes of NC 24/27 from NC 73 to the Troy Bypass. Approximately 2.7 miles of this 11 mile project are located on Forest Service lands.				
	Location: UNIT - Uwharrie Ranger District. STATE - North Carolina. COUNTY - Montgomery. NC 24/27 from the Troy Bypass to NC 73.				
Ophir Dirt Road (a.k.a. Tower Road), SR 1134, NCDOT Project DM	- Special use management	In Progress: Scoping start 04/01/2005	Expected:07/2006	10/2006	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: NCDOT has proposed improvements to Ophir Dirt Road (a.k.a. Tower Road), SR 1134, in Montgomery County. Proposed improvements include grading, widening, drainage, and paving				
	Location: UNIT - Uwharrie Ranger District. STATE - North Carolina. COUNTY - Montgomery. Secondary Road 1134 in Montgomery County, near the Ophir Community.				
Prescribed Burning for Hazardous Fuel Reduction DM	- Fuels management	Developing Proposal Est. Scoping Start : 03/2006	Expected:06/2006	12/2006	Mark Carter 910-576-6391 mcarter01@fs.fed.us
	Description: The proposed action is to prescribe burn approximately 2900 acres in Montgomery County of the Uwharrie National Forest to reduce hazardous fuel build-up.				
	Location: UNIT - Uwharrie Ranger District. STATE - North Carolina. COUNTY - Montgomery. LEGAL - Compartments 13, 14, 15, 19, 27, 36, 37 38, 39, and 40 in Montgomery County.. Uwharrie National Forest .				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Uwharrie Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Prospect Baptist Church Special Use Permit DM *NEW LISTING*	- Special use management	Developing Proposal Est. Scoping Start : 04/2006	Expected:05/2006	05/2006	Mark Carter 910-576-6391 mcarter01@fs.fed.us
	Description: Reauthorization of a special use permit for maintaining a sign and yard on Forest Service Lands.				
	Location: UNIT - Uwharrie Ranger District. STATE - North Carolina. COUNTY - Montgomery. LEGAL - Compartment 36, Montgomery County, NC. Uwharrie National Forest.				
Reconstruction/Paving of Forest Service Road 597 EA	- Road management	In Progress: 215 Comment period legal notice 04/30/2002	Expected:05/2006	07/2006	Mark Carter 910-576-6391 mcarter01@fs.fed.us
	Description: The proposed action involves the reconstruction and paving of approximately 3.4 miles of Forest Service Road 597.				
	Location: UNIT - Uwharrie Ranger District. STATE - North Carolina. COUNTY - Montgomery. LEGAL - Compartments 12, 13, 14 and 15, Montgomery County, NC.. Badin Lake Recreation Area.				
Reconstruction/Paving of Forest Service Roads 544 and 576. EA *NEW LISTING*	- Road management	In Progress: 215 Comment period legal notice 04/30/2002	Expected:05/2006	07/2006	Mark Carter 910-576-6391 mcarter01@fs.fed.us
	Description: The proposed action involves the reconstruction and paving of approximately 1.3 miles of Forest Service Roads 544 and 576.				
	Location: UNIT - Uwharrie Ranger District. STATE - North Carolina. COUNTY - Montgomery. LEGAL - Compartments 15, 16 and 21, Montgomery County, NC. Badin Lake Recreation Area.				
Tot Hill Farm Trailhead parking lot. DM	- Recreation management	On Hold	N/A	N/A	Mark Carter 910-576-6391 mcarter01@fs.fed.us
	Description: The proposed action involves the construction of a parking lot and Trailhead access point.				
	Location: UNIT - Uwharrie Ranger District. STATE - North Carolina. COUNTY - Randolph. LEGAL - Compartment 4, Randolph County, NC. Northern portion of the Uwharrie National Forest.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Uwharrie Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Uwharrie First Thinnings DM *NEW LISTING*	- Forest products	Developing Proposal Est. Scoping Start : 05/2006	Expected:09/2006	10/2006	Mark Carter 910-576-6391 mcarter01@fs.fed.us
Description: Initial thinning of overstocked stands that are at high risk of attack by Southern Pine Beetle.					
Location: UNIT - Uwharrie Ranger District. STATE - North Carolina. COUNTY - Montgomery. LEGAL - Compartments 2, 7-12, 14-18, 21-25, 29-33, 35 and 38,in Davidson, Montgomery and Randolph County, NC. . Uwharrie National Forest.					

National Forests In North Carolina Wayah Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Biscuit Project EA	- Wildlife, Fish, Rare plants - Forest products	Completed	Actual: 10/21/2004	03/2005	Joan Brown 828-524-6441 jbrown01@fs.fed.us
Description: The proposed action includes wildlife habitat improvements, timber harvesting, road reconstruction, and associated site preparation and reforestation.					
Location: UNIT - Wayah Ranger District. STATE - North Carolina. COUNTY - Macon. Compartment 19-21, 29, 40-42, 51-53. Mgmt Area 2A, 3B, 4D, 2C, 4C, 12,14..					
Bridge #3 Replacement, NCDOT Project DM	- Special use management	In Progress: Scoping start 12/01/2003	Expected:05/2006	10/2006	Karen Compton 828-257-4230 kcompton@fs.fed.us
Description: NCDOT has proposed replacing Bridge #3 over the Nantahala River on Hwy 19. Construct a temporary bridge either upstream or downstream of the existing bridge while the new bridge is being constructed.					
Location: UNIT - Wayah Ranger District. STATE - North Carolina. COUNTY - Swain. Over the Nantahala River on Highway 19 at Ferebee Park.					
Horseshoe Project EA *NEW LISTING*	- Watershed management	Developing Proposal Est. Scoping Start : 01/2006	Expected:07/2006	09/2006	Joan Brown 828-524-6441 jbrown01@fs.fed.us
Description: The proposed action includes wildlife habitat improvements, timber harvesting, road constuction/reconstruction, and associated site preparation and reforestation.					
Location: UNIT - Wayah Ranger District. STATE - North Carolina. COUNTY - Macon. LEGAL - Macon County, NC. Wayah Ranger District, Franklin, NC.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolina Wayah Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region
Nantahala River Gorge Commercial Put-in Upgrade EA	- Recreation management	In Progress: Scoping start 09/01/2004	Expected:08/2006	05/2007	Sally Browning 828-524-6441 sbrowning@fs.fed.us
	Description: The proposed action is to make improvements to the commercial boat launch area in the Nantahala River Gorge.				
	Location: UNIT - Wayah Ranger District. STATE - North Carolina. COUNTY - Macon. Nantahala River Gorge.				
Prescribed Burning DM	- Wildlife, Fish, Rare plants - Fuels management	In Progress: Scoping start 03/01/2006	Expected:05/2006	02/2007	Sally Browning 828-524-6441 sbrowning@fs.fed.us
	Description: The proposed action is to prescribe burn 500-2000 acres in several areas for fuel reduction and wildlife habitat improvements.				
	Location: UNIT - Wayah Ranger District. STATE - North Carolina. COUNTY - Macon. Districtwide.				
Replacement of Bridges #99 and #100, NCDOT Project DM	- Special use management	In Progress: Scoping start 01/01/2006	Expected:11/2006	04/2007	Karen Compton 828-257-4230 kcompton@fs.fed.us
	Description: NCDOT has proposed replacing Bridges #99 and #100 which span over the Nantahala River on SR 1100 in Swain County				
	Location: UNIT - Wayah Ranger District. STATE - North Carolina. COUNTY - Swain. Known as the Winding Staire bridges; Over the Nantahala River on SR 1100.				
Ruffed Grouse Brood Habitat Improvement DM	- Wildlife, Fish, Rare plants	Completed	Actual: 11/10/2004	11/2004	Joan Brown 828-524-6441 jbrown01@fs.fed.us
	Description: The proposed action is to cut 1/4 to 1/2 acre canopy openings and shrubby vegetation, totalling approximately 10 acres. This is to create grassy nesting areas for ruffed grouse in the Big Choga and Yellow Patch areas.				
	Location: UNIT - Wayah Ranger District. STATE - North Carolina. COUNTY - Macon. Big Choga and Yellow Patch areas.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.